

Project Plan			2009					2010					2011													
	days		Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept.
			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
Phase 1	WP 1	88		03.-06.																						
Phase 2	WP 2	94						CoD Zwolle	report																	
Phase 3	WP 3	81																								
Phase 4	WP 4	157																								
Phase 5	WP 5	75																								
	WP 6	72																								
	WP 7	49																								
	WP 8	61																								
Total		677		Kick-off										int. report												final report
											Zwolle	Nova Gorica				Villach				Koge						Conference Esslingen. Final report
			Esslingen																			Villach				